

Project title: Import Data Using Transform Maps

Phase 4: Project Planning Phase

1. Project Implementation Timeline

Day 1: Platform Setup, Table Creation, and Ingestion Configuration

- Finalized the project topic and prepared the sample data inside Google Sheets, exporting it as Sample Spreadsheet.xlsx.
- Created the core target custom table (u_employee_test) and added the 5 required fields using Form Layout.
- Uploaded the Excel file using the Load Data module to create the staging table (u_employee_import).
- Built the primary Transform Map using Mapping Assist and linked the source fields to the target fields.

Day 2: Data Integrity Testing, Analytics Reporting, and Dashboard Delivery

- Activated the Coalesce rule on the Employee ID field map to successfully prevent duplicate employee records.
- Tested the setup with updated Excel data sheets and verified the results via the Transform History log.
- Adjusted system Access Control Lists (ACLs) to bypass dashboard form restrictions.
- Generated the 3 reporting charts (Pie, Bar, and List) and successfully assembled the final Employee Analytics Dashboard.

2. Roles, Responsibilities, and Tasks Assignment

Team Member 1 – **Sumaiya Fathima** :

Responsible for uploading the Excel spreadsheet file and creating the primary staging table (u_employee_import) in ServiceNow.

Team Member 2 – **Taj Begum** :

Responsible for creating the target custom table (u_employee_test) and creating the 5 required fields using Form Layout.

Team Member 3 - **Shahana**:

Responsible for creating the Transform Map, mapping the source fields using Mapping Assist, and turning on the Coalesce rule on Employee ID.

Team Member 4 - **Shafikka**:

Responsible for testing the data imports, checking the transform history results, and creating the final reports and dashboard.